Wisconsin State Early Childhood Advisory Council (ECAC)

Governor’s Advisory Council

on Early Childhood Care and Education

April, 2009 — December, 2012

Overall Timelines

2009

April 23

ECAC Meeting

Council
Introductions and
Orientation

June 10

ECAC Meeting

School Readiness
Definition Approved
Funding Application
Process Approved
Funding Application
Committee Created

September 3

ECAC Meeting

Funding Application
Priorities Approved
Needs Assessment
Committee Created

November 10

ECAC Meeting

Funding Application
Approved
Poster Sessions

2010

January- June

System Assessment

Key questions
developed
Council sub-group
input solicited

February 11

ECAC Meeting

April

Funding Application
Submitted

Council members
engaged in
developing broad
outcomes for
proposal

June 17

ECAC Meeting

July

System Assessment

Report issued




Report Finalized

July- August Joint Meetings of e Discussion of
the System Design possible next steps
and Application based on system
Committees assessment findings.
August 5 WECCP ¢ Input sought on
Videoconference council report
and public input

session into
development of the

ECAC report
November 4 ECAC meeting ¢ Discussion of Draft
Governor’s Report
e Feedback Received
December ECAC Report
Submitted to the
Governor
(Building Blocks for

Wisconsin’s Future:
The Foundation for an

Early Childhood
System)
2011 February 24 ¢ ECAC Meeting ¢ New Members
e Home Visiting Welcomed
Committee e Status update on
Report home visiting
e Presentation by projects, funding
the Partnership and direction.
for Wisconsin’s ¢ Information shared
Economic on emerging work of
Success (PWES) Wisconsin’s business
leaders focused on
the importance of
early childhood
January-April | Final version of scan ¢ Professional
will be reviewed by Development Policy
working subcommittee Scan Completed
of the Council
February and | Continue existing ¢ Increase availability
ongoing braided funding for of training for
Collaboration coaches Wisconsin Model
and Wisconsin Model Early Learning
Early Learning Standards
Standards training and (WMELS).
initiate project for e Technical assistance
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mentoring and provided around
supporting trainers curriculum
alignment with
WMELS.
March - May Data Alignment ¢ Cross-department
Committee(s) Formed leadership and
expertise identified

e Goals and outcomes
of data alignment

identified
May CED/PWES- e Professional
Sponsored Event on development scan
Public/Private Early results shared with
Childhood Funding members
Strategies e Feedback received

from Council
¢ High level next steps
defined for use of

findings
Late May Finalize professional e Contract position
development contract will follow up on
needs identified in
professional

development scan
and assist in
developing statewide
cross-sector
professional
development efforts.
June 16 ECAC Meeting e Data committee
report will report on
cross-department
data work.
e Initial system
assessment follow

up identified.
Home visiting plan e Areas for
approved collaboration and
partnership with
Council identified.
June - August | Focus on local e Plan will be
collaborative efforts by developed to assess
studying existing existing and new
collaboration councils local community

collaboration efforts.
e Will consider

3



potential support of
local council work
through small
grants.

June ECAC Meeting Goals and objectives
Discuss intent and identified for second
purpose of second Governor’s Report
report with Council from Council

September 13- | Statewide gathering of Identification of

14 training and technical cross-sector training
assistance providers and technical
focused on cross-sector assistance strategies
professional that are focused on
development. over-riding goals of

the council.

September Cross-department
team developed RTTT-

ELC application
October ECAC Meeting Professional
Development Scan
complete
Submitted RTTT-
ELC on October 19
December Second report to the Goals and outcomes
Governor issued identified in plan for
2012 work.
January Healthy Children
Blueprint conducted
February Hosted Data
roundtable for EC-
LDS

March Initial committee

structure outlined

April Contract executed for Professional
professional Development
development Coordinator hired at
coorindator DPI

May Steering Committee Higher education
meetings and scan initiated
subcommittee
meetings

June ECAC Meeting, June Operating Principles

19, 2012

finalized
Working on finalized
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Contract with
Registry finalized for
working on
including more
providers in Registry
system

July

Steering Committee
Meetings

Committee Reports

August

Steering Committee
Meetings

Work on Second
Round of RTTT-ELC
application

September

ECAC Meeting

Higher Education
scan complete
Initial
recommendations
proposed for 2013

October

Work on Race to the
Top Application

Anticipated proposal
deadline for RTTT-
ELC

November

ECAC Meeting

Review and approval
of Year 3 report
recommendations

December

Develop
recommendations for
2013

Third annual report
presented to the
Governor

Decision on second
RTTT-ELC




